COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 08/ 2001

ESTI MATE SUMVARY 15: 59: 46
CONTI D: C12869 ESTI MATE NO 0001 PROG SPEC YR 1999
PCN: 12869- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON; TIME CHARGED: 22.0 DAYS TI ME ALLOW 98 WORK DAYS
SH 40 - EMPI RE DRAI NAGE PERCENT TIME:  22.45 ORI G TI ME ALLOW 70 WORK DAYS
PROJECT NO NH 0403- 039
SH 40 - EMPI RE DRAI NAGE
NAME OF ROAD: SH 40
PROJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
CONCRETE WORKS OF COLORADO | NCORPORATED PAY PERI OD ENDI NG 05/ 03/ 2001 DATE TI ME STARTED 11/17/2000
1260 ROCK CREEK Cl RCLE DATE LET 10/ 12/ 2000 DATE WORK BEGAN
DATE AWARDED 10/ 30/ 2000 DATE TI ME STOPPED 08/30/2001
DATE CONTRACT EXECUTED  10/30/2000 DATE ACCEPTED 08/ 30/ 2001
LAFAYETTE CO 80026 303 665 2933 DATE NOTI CE TO PROCEED 11/17/ 2000
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMT: $ 787, 478. 26 PARTI Cl PATI NG $ 66, 764. 46 $ 66, 764. 46
AWARD PRQJECT AMI:  $ 572, 051. 98 NON- PARTI CI PATI NG 95, 097. 75 95, 097. 75
PERCENT COWPLETE: 20. 55% TOTAL EARNI NGS 161, 862. 21 161, 862. 21
FUNDS AVAI LABLE: $ 625, 616. 05 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 161, 862. 21 161, 862. 21
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -1,985.13 -1,985.13
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 159, 877. 08 159, 877. 08
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 159, 877. 08 159, 877. 08
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 159, 877. 08

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

ROADWAY BI D | TEMS

CAT NO0200

0005 202-00001

0010

202- 00035

0015

202- 00200

0020

202- 00220

0025

202- 00810

0030

202-01130

0035

203- 00060

0040

203- 01500

0045

206- 00000

0050

206- 00010

0055 206- 00100

C12869

12869- Bl D
NH 0403-039

| TEM
DESCRI PTI ON

*REMOVAL OF STRUCTURE

*REMOVAL OF PI PE

REMOVAL OF S| DEWALK

*REMOVAL OF ASPHALT MAT

*REMOVAL OF GROUND SI GN

*REMOVAL OF GUARDRAI L TYPE 3

EMBANKMENT MATERI AL ( COVMPLETE | N PLACE)

BLADI NG

STRUCTURE EXCAVATI ON

STRUCTURE EXCAVATI ON ( SPECI AL)

STRUCTURE BACKFI LL (CLASS 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

2.000
EACH
795. 00000

348. 000
LF
9. 25000

129. 000
SY
8. 50000

2,076. 000
SY
3. 26000

27.000
EACH
105. 00000

138. 000
LF
6. 15000

415. 000
Cy
7.00000

14.000
HOUR
100. 00000

969. 000
Cy
11. 00000

0. 000

25. 00000

501. 000
Cy
17. 00000

PREV QTY/
QY TH'S PERI OD
QrY TO DATE

0. 000
1. 000
1.000

0. 000
22.000
22.000

0. 000
0. 000
0. 000

0. 000
983. 000
983. 000

0. 000
0. 000
0. 000

0. 000
112. 500
112. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 05/ 08/ 2001

795.

203

3,204

691.

.00

58

.00

.00

.00

.00

.00

.00

15: 59: 46

AMOUNT

795.

203

3,204

691.

00

50

.00

58

.00

88

.00

.00

.00

.00

.00



CONTI D C12869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 12869- Bl D ESTI MATE RUN 05/ 08/ 2001
PRQJECT: NH 0403- 039 ESTI MATE NO 0001 15: 59: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0060 206-00360 MECHANI CAL REI NFORCEMENT OF SO L 445. 000 0. 000
Cy 0. 000 0. 00
27. 00000 0. 000 0.00
0065 208-00020 SI LT FENCE 844.000 0. 000
LF 820. 000 4, 469. 00
5. 45000 820. 000 4, 469. 00
0070 210-00810 *RESET GROUND SI GN 3. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0.00
0075 210-00825 RESET FLASHI NG BEACON 2.000 0. 000
EACH 0. 000 0.00
735. 00000 0. 000 0.00
0080 212-00006 *SEEDI NG ( NATI VE) 0. 150 0. 000
ACRE 0. 000 0. 00
2, 205. 00000 0. 000 0.00
0085 212-00047 *SO L PREPARATI ON ( SPECI AL) 0. 000 0. 000
ACRE 0. 000 0.00
15, 000. 00000 0. 000 0. 00
0090 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 0. 000 0. 000
Sy 0. 000 0. 00
2.85000 0. 000 0.00
0095 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 71. 320 0. 000
TON 0. 000 0.00
125. 00000 0. 000 0.00
0100 403-34711 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 58-22) 0. 000 0. 000
TON 0. 000 0. 00
60. 00000 0. 000 0.00
0101 403-34741 HOT BI TUM NOUS PAVEMENT (GRADI NG SX) (75) (PG 64-22) 456. 020 0. 000
TON 0. 000 0.00
60. 00000 0. 000 0.00
0105 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 122. 000 0. 000
GAL 0. 000 0. 00

1. 25000 0. 000 0. 00



CONTI D C12869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 12869- Bl D ESTI MATE RUN 05/ 08/ 2001
PRQJECT: NH 0403- 039 ESTI MATE NO 0001 15: 59: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0110 412-00600 CONCRETE PAVEMENT (6 | NCH) 149. 000 0. 000
Sy 0. 000 0. 00
55. 00000 0. 000 0.00
0115 506-00209 RI PRAP (9 | NCH) 5. 000 0. 000
cY 0. 000 0.00
145. 00000 0. 000 0.00
0120 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 2. 200 0. 000
Cy 0. 000 0. 00
360. 00000 0. 000 0.00
0125 514-00100 *HAND RAI L 783. 000 0. 000
LF 0. 000 0.00
55. 00000 0. 000 0.00
0130 601-03020 CONCRETE CLASS D (M SCELLANEQUS) 4.900 0. 000
Cy 0. 000 0. 00
550. 00000 0. 000 0.00
0135 601-03025 CONCRETE CLASS D (M SCELLANEQUS) ( COLORED) 15. 350 0. 000
cY 0. 000 0.00
550. 00000 0. 000 0.00
0140 601-03050 CONCRETE CLASS D (WALL) 79.700 0. 000
Cy 0. 000 0. 00
500. 00000 0. 000 0.00
0145 601-03052 CONCRETE CLASS D (WALL) ( COLORED) 94. 290 0. 000
cY 0. 000 0.00
450. 00000 0. 000 0.00
0150 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 13, 319. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0.00
0155 603-10180 18 I NCH CORRUGATED STEEL PI PE 127. 000 0. 000
LF 0. 000 0.00
57. 00000 0. 000 0.00
0160 603-10240 24 | NCH CORRUGATED STEEL PI PE 371.000 0. 000
LF 0. 000 0. 00

60. 00000 0. 000 0. 00



CONTI D: C12869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12869- BI D ESTI MATE RUN 05/ 08/ 2001
PRQJECT: NH 0403- 039 ESTI MATE NO 0001 15: 59: 46

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0165 603-33018 18 I NCH Pl PE SAFETY END TREATMENT 0. 000 0. 000
EACH 0. 000 0.00
575. 00000 0. 000 0. 00
0166 603-30018 18 IN SES 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0170 604-19205 INLET TYPE R L 10 (5 FOOT) 4. 000 0. 000
EACH 0. 000 0.00
3, 445. 00000 0. 000 0. 00
0175 607-11580 FENCE ( TEMPORARY) 343.000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0180 608-00000 CONCRETE Sl DEWALK 875. 000 0. 000
5% 0. 000 0.00
39. 00000 0. 000 0. 00
0185 608-00005 CONCRETE SI DEWALK ( SPECI AL) 138. 000 0. 000
sy 0. 000 0. 00
63. 50000 0. 000 0. 00
0190 608-00010 CONCRETE CURB RAMP 87. 000 0. 000
5% 0. 000 0.00
80. 00000 0. 000 0. 00
0192 210-04050 ADJ VALVE BOX 1. 000 0. 000
EACH 0. 000 0. 00
170. 05000 0. 000 0. 00
0195 608-10000  SI DEWALK DRAI N 177. 000 0. 000
LF 0. 000 0.00
150. 00000 0. 000 0. 00
0200 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 2,421. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0205 609-24008 GUTTER TYPE 2 (8 FOOT) 767. 000 0. 000
LF 0. 000 0.00
24. 00000 0. 000 0. 00



CONTI D: C12869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12869- BI D ESTI MATE RUN 05/ 08/ 2001
PRQJECT: NH 0403- 039 ESTI MATE NO 0001 15: 59: 46

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0210 614-00011  *SIGN PANEL (CLASS I) 119. 000 . 000
SF . 000 0.00
23. 00000 . 000 0. 00
0215 614-00012  *SIGN PANEL (CLASS I1) 69. 000 . 000
SF . 000 0. 00
28. 00000 . 000 0. 00
0220 614-00013  *SIGN PANEL (CLASS I11) 0. 000 . 000
SF . 000 0.00
33. 00000 . 000 0. 00
0225 614-00200 *STEEL SIGN POST (U-2) 86. 000 . 000
LF . 000 0. 00
19. 00000 . 000 0. 00
0230 614-01502  *STEEL SI GN SUPPORT (2-1NCH ROUND) ( POST AND SOCKET) 184. 000 . 000
LF . 000 0.00
23. 00000 . 000 0. 00
0235 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 76. 000 . 000
LF . 000 0. 00
39. 00000 . 000 0. 00
0240 619-00007 CONNECT TO EXI STI NG WATERLI NE 0. 000 . 000
EACH . 000 0.00
945. 00000 . 000 0. 00
0245 619-06080 8 I NCH DUCTILE | RON PI PE 0. 000 . 000
LF . 000 0. 00
30. 00000 . 000 0. 00
0250 619-06090 8 I NCH DUCTILE | RON PI PE (FI TTI NGS) 0. 000 . 000
EACH . 000 0.00
975. 00000 . 000 0. 00
0255 619-40060 3/4 | NCH COPPER PI PE 0. 000 . 000
LF . 000 0. 00
12. 25000 . 000 0. 00
0260 619-75064 8 | NCH GATE VALVE 0. 000 . 000
EACH . 000 0.00
1, 275. 00000 . 000 0. 00



CONTI D: C12869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12869- BI D ESTI MATE RUN 05/ 08/ 2001
PRQJECT: NH 0403- 039 ESTI MATE NO 0001 15: 59: 46

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0265 619-77200 8 | NCH RESTRAI NED PLUG 0. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0270 619-77300  CORPORATI ON STOP 0. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0275 619-77400 CURB STOP AND BOX 0. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0280 619-78048 6 I NCH FI RE HYDRANT 0. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0285 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 000 0.00
12, 500. 00000 0. 000 0. 00
0286 900-00010  ADDED | TEM (HOUR)/ EXTRA SURVEYI NG 13. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0290 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 369 29, 520. 00
80, 000. 00000 0. 369 29, 520. 00
0295 627-00012  PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 29. 000 0. 000
GAL 0. 000 0. 00
110. 00000 0. 000 0. 00
0300 630-00000 *FLAGG NG 819. 000 0. 000
HOUR 203. 500 6, 715. 50
33. 00000 203. 500 6, 715. 50
0305 630-00002 TRAFFI C CONTROL SUPERVI SOR 85. 000 0. 000
DAY 13. 000 6, 890. 00
530. 00000 13. 000 6, 890. 00
0310 630-00007  TRAFFI C CONTROL | NSPECTI ON 4. 000 0. 000
DAY 2.000 490. 00
245. 00000 2.000 490. 00



CONTI D: C12869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12869- BI D ESTI MATE RUN 05/ 08/ 2001
PRQJECT: NH 0403- 039 ESTI MATE NO 0001 15: 59: 46

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0315 630-80335 BARRI CADE (TYPE 3 M- A) ( TEMPORARY) 2.000 0. 000
EACH 1. 000 360. 00
360. 00000 1. 000 360. 00
0320 630-80341  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 8. 000 0. 000
EACH 2.000 220. 00
110. 00000 2.000 220. 00
0325 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 25. 000 0. 000
EACH 5. 000 650. 00
130. 00000 5. 000 650. 00
0330 630-80343  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 0. 000
EACH 1. 000 180. 00
180. 00000 1. 000 180. 00
0335 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 0. 000 0. 000
SF 0. 000 0.00
38. 00000 0. 000 0. 00
0340 630-80360 DRUM CHANNELI ZI NG DEVI CE 42.000 0. 000
EACH 5. 000 500. 00
100. 00000 5. 000 500. 00
0345 630-80380  TRAFFI C CONE 35. 000 0. 000
EACH 15. 000 375. 00
25. 00000 15. 000 375. 00
0350 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70022 F/A QIT PILOT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0360 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C12869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 12869- Bl D ESTI MATE RUN 05/ 08/ 2001
PRQJECT: NH 0403- 039 ESTI MATE NO 0001 15: 59: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0441 210-04050 ADJ VALVE BOX 0. 000 0. 000
EACH 0. 000 0. 00
170. 05000 0. 000 0.00
0445 202-00840 *REMOVAL OF TRAFFIC SI GNAL POLE 2. 000 0. 000
EACH 0. 000 0. 00
1, 090. 00000 0. 000 0. 00
0450 210-00474  *RESET TRAFFI C CONTROLLER S| GNAL HEAD 10. 000 0. 000
EACH 0. 000 0. 00
685. 00000 0. 000 0. 00
0455 210-00845 *RESET TRAFFIC SI GNAL CONTROLLER 1. 000 0. 000
EACH 0. 000 0.00
1, 780. 00000 0. 000 0. 00
0460 210-00860 *RESET PEDESTRI AN PUSH BUTTON 2. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0465 210-00865 *RESET PEDESTRI AN SI GNAL HEAD 2. 000 0. 000
EACH 0. 000 0. 00
716. 00000 0. 000 0. 00
0470 614-85312  *TRAFFIC SIGNAL SPAN WRE POLE (12 I NCH 2.000 0. 000
EACH 0. 000 0. 00
6, 680. 00000 0. 000 0.00
0475 900-00014  *ADDED | TEM (LUMP SUM/ RESET ELECTRI CAL SERVI CE 1. 000 0. 000
LS 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0480 900-00007  *ADDED | TEM (EACH)/ RESET OVERHEAD SI GN 2.000 0. 000
EACH 0. 000 0. 00
421. 25000 0. 000 0.00

CAT 0200 CURRENT AMI $  648,054.06 $ 55,264.46 $ 55, 264. 46
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0370 620-00012 FlI ELD LABORATORY (CLASS 2) 1. 000 0. 000
EACH 1. 000 11, 000. 00
11, 000. 00000 1. 000 11, 000. 00



CONTI D C12869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 12869- Bl D ESTI MATE RUN 05/ 08/ 2001
PRQJECT: NH 0403- 039 ESTI MATE NO 0001 15: 59: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0375 620- 00020 SANI TARY FACI LI TY 1.000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00

CAT 0400 CURRENT AMI  $ 11,500.00 $ 11,500.00 $ 11, 500. 00
CAT NO0580 TOWN OF EMPI RE WATERLI NE | MPROVEMENTS

0131 601-03020 CONC CL D (M SO 1.900 0. 000
CcY 0. 000 0. 00
550. 00000 0. 000 0. 00
0156 603-10180 18 IN CsP 80. 000 0. 000
LF 0. 000 0. 00
49.10000 0. 000 0. 00
0191 608-00010 CONC CURB RAMP 6. 000 0. 000
SY 0. 000 0. 00
80. 00000 0. 000 0. 00
0380 206-00010 STRUCTURE EXCAVATI ON ( SPECI AL) 0. 000 0. 000
(14 0. 000 0. 00
25. 00000 0. 000 0. 00
0385 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
125. 00000 0. 000 0. 00
0390 403-34711 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 58-22) 0. 000 0. 000
TON 0. 000 0. 00
60. 00000 0. 000 0. 00
0391 403-34741 HOT Bl TUM NOUS PAVEMENT (GRADI NG SX) (75) (PG 64-22) 398.770 0. 000
TON 0. 000 0. 00
60. 00000 0. 000 0. 00
0395 607-11580 FENCE ( TEMPORARY) 200. 000 0. 000
LF 43. 000 645. 00
15. 00000 43. 000 645. 00
0400 619-00007 *CONNECT TO EXI STI NG WATERLI NE 2.000 0. 000
EACH 2.000 1, 890. 00

945. 00000 2.000 1, 890. 00



CONTI D C12869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 12869- Bl D ESTI MATE RUN 05/ 08/ 2001
PRQJECT: NH 0403- 039 ESTI MATE NO 0001 15: 59: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0580 TOWN OF EMPI RE WATERLI NE | MPROVEMENTS

0405 619-06080  *8 | NCH DUCTILE | RON Pl PE 0. 000 0. 000
LF 0. 000 0.00
30. 00000 0. 000 0.00
0406 619-06080 8 |N DUCT | RON PIPE LINE I TEM #2 DUCTILE | RON PI PE 1, 387. 000 0. 000
(CLASS 52)
LF 1, 364. 000 47,399. 00
34. 75000 1, 364. 000 47,399. 00
0410 619-06090  *8 | NCH DUCTILE | RON Pl PE (FI TTI NGS) 10. 000 0. 000
EACH 10. 000 9, 750. 00
975. 00000 10. 000 9, 750. 00
0415 619-40060 *3/4 | NCH COPPER PI PE 495. 000 0. 000
LF 495. 000 6,063. 75
12. 25000 495. 000 6,063. 75
0420 619-75064  *8 | NCH GATE VALVE 6. 000 0. 000
EACH 6. 000 7, 650. 00
1, 275. 00000 6. 000 7,650. 00
0425 619-77200 *8 | NCH RESTRAI NED PLUG 2.000 0. 000
EACH 2.000 800. 00
400. 00000 2.000 800. 00
0430 619-77300  * CORPORATI ON STOP 17. 000 0. 000
EACH 17.000 5, 100. 00
300. 00000 17. 000 5, 100. 00
0435 619-77400 *CURB STOP AND BOX 17. 000 0. 000
EACH 17. 000 6, 800. 00
400. 00000 17. 000 6, 800. 00
0440 619-78048  *6 | NCH FI RE HYDRANT 3. 000 0. 000
EACH 3. 000 9, 000. 00
3, 000. 00000 3.000 9, 000. 00
0500 202-00200 REM Sl DEWALK 10. 000 0. 000
sy 0. 000 0.00

8. 50000 0. 000 0.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

CONTI D: C12869
PCN: 12869- BI D ESTI MATE RUN 05/ 08/ 2001
PRQJECT: NH 0403- 039 ESTI MATE NO 0001 15: 59: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0580 TOWN OF EMPI RE WATERLI NE | MPROVEMENTS
0505 609-21020 CANDGTY 2 I1-B 16. 000 0. 000
LF 0. 000 0.00
13. 00000 0. 000 0. 00
CAT 0580  CURRENT AMT $  127,924.20$ 95,097.75$ 95, 097. 75
CURRENT AMI $  787,478.26%  161,862.21$ 161, 862.21

PRQIECT TOTAL



